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Exhibit A  
 

A. Awarded Contract  
 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-919 

Commission Districts 8 & 9 

 

Installation of 14" Nom. Pipe Size 

HDPE Sewage Force Main Canal 

Crossing (C-102N) via Horizontal 

Direction Drill at 

Old Dixie Hwy. & N. of SW 232 

Street using Trenchless 

Technology 

 

5/31/2018 

Contract Award Recommendation Approved 

to Metro Equipment Service, Inc. 

 

Pending BCC Ratification 

Yes W-938 

Commission District 

 

AOWTP East High Service Pump 

No. 6 Replacement 

5/22/2018 

Contract Award Recommendation Approved 

to Poole and Kent Company of Florida 

 

Pending BCC Ratification 

 

Yes S-897 

Commission District 8 (Consent 

Decree Project)  

1.07 SDWWTP Digesters and 

Control Building Upgrades Acid 

Phase and Substation 7 & 8 

 

5/18/2018 

Contract Award Recommendation Approved 

to Poole and Kent Company of Florida 

 

Pending BCC Ratification 

Yes S-909 

Commission District 

(Consent Decree Project) 

 

2.15(2) CDWWTP Plant 2 Cluster 

2 Digester Upgrades 

 

5/18/2018 

Contract Award Recommendation Approved 

to Poole and Kent Company of Florida 

 

Pending BCC Ratification 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes DB16-WASD-01 

Commission District 7 & 8 

(Consent Decree) 

 

South & Central District 

Wastewater Treatment Plants 

Dewatering Thickening Facilities 

5/29/2018  

Rejection of All Bids 

Approved  

 

Will be re-advertised under Project No. 

DB18-WASD-02 

 

Pending BCC Ratification 

 

 

 

B. Project Advertised – None  

 

 

C- Status Change  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes DB17-WASD-01 

Commission District 7 

 

Central District Wastewater 

Treatment Plant Oxygen 

Production Facility Consent 

Decree 2.27 

 

Under the Cone of Silence 

 

5/24/2018  

First Negotiation Meeting 

 

6/18/2018  

Second Negotiation Meeting 

 

 

 

Yes S-908 

Commission District 8 

(Consent Decree Project) 

 

5.3 Upgrades to Sewage Pump 

Station No. 0692 

5/29/2018 

Rejection of All Bids Approved 

 

Will be re-advertised as S-908R 

Yes S-882R  

Commission District 8  

(Consent Decree Project)  

 

1.02 Oxygen Production Upgrades 

SDWWTP 

Under the Cone of Silence 

 

6/14/2018  

Revised Bid Due Date  



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes  S-895 

Commission District 4 

(Consent Decree Project)  

 

CD 3.02(2) NDWWTP Primary 

Clarifiers and Odor Control 

Upgrades 

 

Under the Cone of Silence 

 

5/21/2018  

Bids Received 

 

5/31/2018 

BAFO 

Yes S-892  

Commission District 7  

(Consent Decree Project)  

 

2.08 Secondary Clarifiers Plant 2, 

2.10 Return Sludge Ps Plant 2, 

And 2.01 (3) Electrical 

Improvements @ CDWWTP 

 

Under the Cone of Silence 

 

6/05/2018 

Revised Bid Due Date 

Yes S-896 

Commission District 7  

(Consent Decree Project)  

 

CD 3.05(2) NDWWTP Secondary 

Clarifiers Upgrades (Remaining 

Scope of Work) 

 

Under the Cone of Silence 

 

5/15/2018 

BAFO  

 

Pending Contract Award Recommendation 

Approval 

Yes S-907 

Commission District 7 

 

CD 2.11 Central District 

Wastewater Treatment Plant 

Effluent Pump Station Electrical 

Improvements 

Under the Cone of Silence 

 

7/12/2018 

Bid Due Date 

 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of May 2018 in the amount of $32,266,785 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $248,641,000. 

 

 

 

 

 

 



Exhibit C 
 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

Total additional charges in the amount of $2,425 

for this period. 

5.10 Upgrade of PS#0488 Total additional charges in the amount of $332 for 

this period. 

5.15 Upgrade of PS #0065, 0201, 

0334, 0374, 0607 

Total additional charges in the amount of $102,356 

for this period. 

5.16 Upgrade of PS #00198, 0437, 

0466, 0680 

Total additional charges in the amount of $14,671 

for this period. 

5.17 Upgrade of PS #0037, 0351, 

0370, 0403 

Project complete as of April 30, 2018. Total 

recorded actuals as of the end of April have been 

included for this period. 

 


